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TO:  Mayor and City Council 
 
DATE: August 18, 2006 
 
SUBJECT: Goals and Initiatives for 2005-2006 Biennium- Final Status Report 
 
Attached is the final report on the Goals and Initiatives for the 2005 and 2006 Biennium 
adopted on November 12, 2004.  The report provides the final status on the 65 specific 
initiatives identified by Council as priority issues for the biennium.   
 
A copy of the Final Status Report for the 2005 and 2006 Goals and Initiatives has been 
posted on the City’s website and hard copies will be available at the September 14, 
2006 evening “Town Meeting” work session. 
 
Please contact me if you have any questions concerning the report.    
      
 
         
 

Jodi M. Miller 
        Assistant City Manager      
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Adopted City Council Goals and Initiatives for the  
2005 and 2006 Biennium 

Final Status as of August 18, 2006 
 
I. Character of the City  
 
Protect and enhance Williamsburg’s unique character—the historic 
area, college, entrance corridors, urban environment, and open 
spaces. 
 
Planning for New City Hall  
 
Continue the planning process for the Municipal Center at City Square for a new City 
Council Chamber and City Hall, completing a space programming study and 
implementation plan by December 2005 for further consideration.   
 
Space allocation master plan has been completed.  Tom Tingle with Guernsey-
Tingle Architects firm assisted in evaluating space needs and developing options 
for a new City Council Chamber/City Hall, Emergency Operation Center, and 
WRHA/Human Services building. Next steps include construction of an EOC/Fire 
Administration building in FY07/08, finalizing municipal office spacing plan and to 
develop an implementation plan. The final plan will be incorporated into the next 
Five Year Capital Improvement Plan. 
 
Comprehensive Plan Update Adoption  
 
Adopt the 2005 update to the City’s Comprehensive Plan, last updated in 1998, by June 
2005, and initiate Zoning Ordinance changes and other means called for in the updated 
Plan to implement its recommendations. 
 
Planning Commission recommended adoption of the 2006 Comprehensive Plan 
on July 19, 2006; the City Council public hearing will be scheduled for September 
14, 2006; and City Council adoption scheduled for October 12, 2006. 
 
Redevelopment Opportunities  
 
Commit to private redevelopment of under used commercial properties and new infill 
developments, especially on: 
 

• Richmond Road between Brooks Street and New Hope Road. 
 
Walgreen is under construction at the corner of Richmond Road and 
Lafayette Street. Westgate timeshares continue their expansion along 
Richmond Road from New Hope to Staples.  Chesapeake Bank has 
begun construction on their new office building on Lafayette Street. Bay 
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Community Bank (Williamsburg Shopping Center), Med Express and 
Huntington Learning Center (next to Staples), and Rita’s Italian Ice 
(Monticello Shopping Center) have opened.  Major tasks remaining are 
Tioga, Southern Inn and the Super 8 Motel.   

 
• Henry Street between Lafayette Street and Prince George Street, between 

Ireland Street and Mimosa Drive. 
 

A special use permit was approved in December 2005 for the Health 
Evaluation Center on North Henry Street.  Final architectural plans were 
approved in July 2006.  The final site plan should be approved in August 
2006.  Major challenges remain on South Henry Street. 

 
• Capitol Landing Road from Bypass to Merrimac Trail. 

 
The new Hampton Inn next to the Colonel Waller Motel should be 
completed in August 2006.  The second Alexander Commons office 
building is under construction, and the draft 2006 Comprehensive Plan 
recommends office land use behind the existing office building which will 
allow further office construction if this area is rezoned to LB-4.  Spring 
Arbor Assisted Living Facility is under construction.   
 
This area falls within the federal economic development incentive program 
New Market Tax Credits.  The City worked with Kaufman and Canoles 
Consulting and Chesapeake Bank to submit a federal application to create 
a New Market Tax Credits Community Development Entity in Williamsburg.  
The incentive program allows local investors to receive a 39% tax credit 
and local businesses to receive more favorable interest rates for loans.  
The U.S. Department of Treasury should award credits in June 2007. 

 
• Second Street and Penniman Road. 
 

The south side of Penniman Road is proposed for Corridor Commercial 
land use, and a site plan has been approved by Planning Commission for a 
400 unit timeshare development (BlueGreen). This area qualifies for the 
New Market Tax Credits program. Major challenges remain on Second 
Street east of Patriot Chevrolet. 

                                                                                                                                                                  
Seek to encourage infill or rehabilitation projects in these areas during the biennium. 
 
Underground Wiring  
 
Complete the undergrounding of electrical, cable, and telephone facilities on Monticello 
Avenue by mid 2005; and complete the undergrounding of electrical wires on Lafayette 
Street by the end of 2006.  Schedule underground wiring on South Henry Street from 
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Cedar Grove Cemetery to Newport Avenue as the next major underground project after 
the biennium. 
 
Underground wiring on Monticello Avenue is complete.  Braxton Court 
underground wiring, in conjunction with the CDBG project, is under construction 
and will be completed by the end of August.  Lafayette Street was rescheduled 
from FY06 to FY07.  It is likely that the PPTA project for north Quarterpath Road 
will result in undergrounding that segment of Quarterpath which could again 
push back the South Henry Street underground project and Lafayette Street 
project.  
 
Pedestrian Improvements  
 
Build sidewalks per the Capital Improvement Plan, notably the new sidewalk on Prince 
George Street east of Henry Street by July 2006, and the east side of Capitol Landing 
Road by July 2007; in addition to sidewalk upgrades in the downtown area including 
consideration of portions of Richmond Road, Boundary Street, Henry Street, Scotland 
Street and Prince George Street. 
 

• Brick sidewalks have been installed on Prince George Street 
(Boundary Street to Henry Street) in conjunction with the streetscape 
project. 

• Brick walks were installed on Prince George Street from Henry Street 
to Nassau Street, Francis Street from Henry Street to P6 parking lot, 
and Henry Street from Francis Street to P5 parking lot. 

• A brick sidewalk is under construction on Richmond Road, in front 
of the Presbyterian Church. 

• Capitol Landing Road sidewalk from Parkway Drive to the DMV 
Center is under contract and scheduled for completion in September 
2006. 

• In conjunction with the Braxton Court project, new sidewalks are 
planned on Scotland Street (Braxton Court to Richmond Road) and 
Richmond Road (Scotland Street to WaWa). 

 
Streetscape Improvements  
 
Concurrent with underground wiring on Monticello Avenue from Richmond Road to Mt. 
Vernon, landscape in front of Monticello Shopping Center; enhance the streetscape with 
trees and lighting in conjunction with sidewalk improvements noted above. 
 
Completed in July 2005.  City landscaping crew installed the landscaping and the 
new lighting was installed by Virginia Power.  New shopping center signage was 
installed as part of the improvements. Two new retail buildings (Mountain Mudd 
Coffee and Rita’s Italian Ice) have also masked the large parking lot.    
 
 



  

Final Status of 2005 and 2006 Goals 
Adopted November 12, 2004 

4

City Entrance Signs 
 
Replace City of Williamsburg welcome signs with redesigned signs by summer 2005. 
 
Installation of seven new City entrance signs has been completed. Once the 
reconstruction of the Ironbound/Monticello Intersection is complete, an entrance 
sign will be installed in the new center median.    
 
Historic Triangle Regional Wayfinding Project  
 
Provide leadership for the Historic Triangle Wayfinding Group in order to design, install 
and maintain a system of highway and street directional signs to guide visitors to 
destinations and attractions in the City of Williamsburg, James City County and York 
County.  Install the signs in 2006 in time for Jamestown 2007. 
 
This complex project begun in 2004 has been accomplished. Installation of a total 
of 134 Regional Wayfinding signs has been completed in the City and nearly 
completed in the Counties.  Completion is anticipated by the end of August 2006.  
 
Purchase of Open Space  
 
Continue to actively pursue acquisition of open space and land conservation, either 
through purchase of ownership or development rights, per the 2005 Comprehensive 
Plan, whenever availability, price and budget capacity align. 
 
Acquisition of 22 acres for “Redoubt Park” from the Riverside Health Care proffer 
is a major addition of permanent open space under City control.  
 
Review of Architectural Guidelines  
 
Review the City's Architectural Review Guidelines and upon completion of the 
comprehensive plan review, work with the Architectural Review Board to modify the 
guidelines in order to better reflect Council's desired outcome for architectural 
preservation as it relates to redevelopment of properties in the City. Particular attention 
should be given to the role of demolition in redevelopment efforts.  
 
The ARB guideline review has been completed and approved by City Council at 
the March 2006 meeting. 
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II.   Economic Vitality 
 
Increase employment opportunities, income, business success, and 
city revenues by supporting and promoting the city’s tourism base 
and other development and redevelopment opportunities. 
 
High Street  
 
Develop “High Street” – a mixed use, infill, retail “lifestyle” center of approximately 
250,000 square feet and approximately 450 housing units on city property between 
Richmond Road and Treyburn Drive extended – per the August 2004 development 
agreement with Roseland Property Company, and begin construction in early 2005. 
 
Ten years after the purchase of the “Torsion” property, the City closed on phase I 
of the property with Roseland Property Company in May 2006 for $8.9 million 
dollars.  Site clearing has occurred and site contouring is underway.  A 
“Cornerstone” event is planned for September 15, 2006.  The first Certificates of 
Occupancy are expected to be issued for both commercial and residential uses in 
fall 2007.     
 
Reuse of Sentara Hospital Site  
 
Pursue an acceptable reuse of the hospital site through the work of the Crossroads 
based Reuse Committee, resolving the issue of the future use of the site prior to 
relocation of the hospital scheduled for mid-2006. 
 
This very complex and important question has been resolved. City government 
was a key player in the process leading to the committee’s recommendation to 
reuse the former Williamsburg Community Hospital site as the School of 
Education and other associated college uses.   
 
Quarterpath/Riverside Development  
 
Engage property owners and community in preparing and implementing a master plan 
for the development of over 300 acres of property in the city limits located east of 
Quarterpath Road for economic and community development purposes. 
 
The City has approved rezoning and created a Community Development District 
according to a master plan for the development “Quarterpath at Williamsburg.”   
City Council has passed resolutions supporting a Certificate of Need for the 
proposed Doctors Hospital of Williamsburg.   
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Royals Property on Mooretown Road  
 
Return to the private sector approximately 70 acres of property located in York County 
for reservoir sensitive development, while retaining approximately 65 acres as 
permanent open space for watershed protection.  Seek to close sale by January 2006. 
 
City executed a contract for sale of 70 acres to Fourth Centium, LLC for $6.13 
million in September 2005 to develop a residential project sensitive to reservoir 
protection. Development approvals are pending with York County with closing 
anticipated by the end 2006.   
 
Jamestown 2007 Commemoration  
 
Provide regional leadership and cooperation to make the Jamestown 2007 
Commemoration a success, particularly through the work of the Historic Triangle Host 
Committee. 
 
The City continues to be actively involved with preparations for the 
Commemoration including wayfinding, public information, Prepare-Care-Share 
training, and coordination of the regional community calendar.  In December 
2005, the City was approved as an official 2007 Community.  Mayor Zeidler 
continues to serve as the Executive Director of the Jamestown 2007 
Commemoration and chair of the Jamestown 2007 Host Committee.  
 
Tourism Vision  
 
Work with the Historic Triangle tourism industry and local governments to improve the 
structure and effectiveness of tourism products, delivery, and marketing in accordance 
with the 2004 Nichols Report recommendations addressed to the Tourism Vision Task 
Force. 
 
The City was an active participant in completing the Tourism Vision final report, 
and in the creation of the new Williamsburg Area Chamber of Commerce and 
Tourism Alliance as the lead agency to implement the recommendations of the 
report.  
 
Economic Development Agency Merger  
Support the merger of the Peninsula Alliance for Economic Development with the 
Southside’s economic development organization for the Hampton Roads region.  
 
The City was an active participant in the merger negotiations, and City Council 
approved merger of the PAED and HREDA, which was successfully completed in 
March 2005.  
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Approaches to Economic Redevelopment and Development  
 
Inventory and assess current economic redevelopment and development efforts, 
determine and evaluate the variety of tools and mechanisms available to enhance the 
city's approach to economic redevelopment and development, determine the most 
effective methods of staffing and managing these efforts, and make changes where 
appropriate. 
 
City Council authorized the creation of an “Economic Development Manager” 
position, and the City Manager hired the first incumbent in this position. After 
analysis of the City’s economic position with public input sessions, Council 
adopted the City’s Economic Development Plan on March 9, 2006. New economic 
development website is scheduled to launch in August 2006. 
 
City Council approved the first free regional WiFi project for downtown 
Williamsburg in November 2005.  The new service was launched in January 2006 
and has averaged 1000 users a month. 
 
EDA is developing details for a Business Enhancement Program to include the 
continuation of the existing Sign Replacement Program, a Demolition Program, a 
Landscape Enhancement Program, and a Technology Program. The Econo Lodge 
Colonial, Century 21, The Seafare, and Captain’s Galley received sign 
replacement grants from the EDA. 
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III.  Neighborhoods and Housing 
 
Protect and enhance the quality of the city’s residential 
neighborhoods, and encourage the provision of affordable housing 
for city residents and workers. 
 
Neighborhood Preservation  
 
Implement strategies to preserve and strengthen neighborhoods – particularly 
neighborhoods in jeopardy due to age and a high proportion of rentals – through an 
exterior maintenance and zoning code compliance programs, rental inspection program, 
and community oriented policing.  Consider additional strategies, including owner 
occupied deed restrictions, to encourage owner occupancy. 
 
Neighborhood preservation efforts continue including amending the City Code to 
allow grass and weeds to be cut on occupied property, hosting neighborhood 
block parties and the development of a deed restriction program.  City and WRHA 
have partnered on several purchases to help preserve inner-city single family 
homes.   
 
Affordable and Low Income Housing  
 
Pursue opportunities with the Williamsburg Redevelopment and Housing Authority to 
address target populations in need of appropriate housing, serving low and moderate 
income groups as well as affordable housing for populations sectors such as, student-
oriented housing, housing for seniors, and housing for hospitality workers.  Seek to get 
at least one new housing development underway during the biennium. 
 
As part of the Braxton Court CDBG grant project, four new low and moderate 
income homeownership opportunities have been created. The WRHA has created 
28 affordable housing opportunities (Strawberry Plains, Pocahontas Ave., N. 
Henry Street) during the biennium and the draft 2006 Comprehensive Plan has 
identified four areas suitable for future affordable low and moderate income 
housing.    
 
Braxton Court Area Neighborhood Revitalization   
 
Implement the approved Community Development Block Grant (CDBG) working with 
the Williamsburg Redevelopment and Housing Authority to comprehensively clear 
blight, rehabilitate 14 homes, and improve utilities and infrastructure in the Braxton 
Court area.  Complete project by December 2007. 
 
Nine structures have been demolished, four homes are being rehabilitated and 
utilities are being placed underground.  New Virginia Natural Gas service has 
been included as part of the project, along with sewer improvements and 
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upgrades. Infrastructure  improvements (street, curb, gutter, etc.), including new 
brick sidewalks, should be completed by July 2007.    
 
Quarterpath Area Community Development   
 
Work with the Williamsburg Redevelopment and Housing Authority to implement a 
Community Development Block Grant (CDBG) planning grant to determine the 
feasibility of a neighborhood revitalization project to benefit low and moderate-income 
persons and remove blight in the Quarterpath Road area.  If feasible, submit a CDBG 
grant application in fiscal 2006. 
 
CDBG application was submitted in March 2005. After the application was 
submitted, private developers bought the property to develop the “Village at 
Quarterpath,” a 77 unit residential neighborhood. As a result, the application was 
not funded by the Virginia Department of Housing and Community Development.  
 
Traffic Calming on Residential Streets  
 
Extend traffic calming measures to qualifying residential streets in response to 
neighborhood petitions as received. 
 
No petitions have been submitted as of August 2006.  In recent resurfacing 
projects, bike lines have been added narrowing traffic lane width and promoting 
traffic calming. 
 
Neighborhood Response Teams  
 
Recruit, train, and deploy functioning Neighborhood Response Teams, trained through 
the Citizen Corps/CERT process, to assist with city government response of natural and 
manmade disasters and emergencies in at least seven of eight sectors of the city by 
summer 2006. 
 
Fifty-one Neighborhood Response Team [NRT] volunteers have completed the 
CERT training.  Eight sectors across the City have been established and 15 sector 
captains/co-captains have been identified. Six additional Amateur Radio 
Operators were trained, bringing the Amateur Radio (HAM) Operators total to 18, 
and an additional 55+ persons have been identified as neighborhood contacts in 
the eight sectors.  NRT information pages have been created and are available on 
the City’s website.     
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IV. Transportation  
 
Provide an effective transportation system which is compatible with 
the future land use plan, serves pedestrians, bicyclists and motorists, 
and promotes the expanded use of transit and rail. 
 
Richmond Road Reconstruction-Brooks to New Hope  
 
Assist VDOT in the re-bid of the revised construction plans for Richmond Road, from 
Brooks Street to New Hope Road.  Complete construction by the end of 2006. 
 
Project is approximately 75% complete.  Project completion date is December 1, 
2006.  Project is currently ahead of schedule.   
 
Treyburn Drive Construction-Monticello to Ironbound  
 
Extend Treyburn Drive from Monticello Avenue to Ironbound Road as a three lane 
urban street with sidewalks, bikeways, and street lighting.  Begin construction in mid-
2005, and complete by end of 2006. 
 
Project is under construction and scheduled for completion in spring 2007. 
 
Jamestown Road Enhancements  
 
In cooperation with the Jamestown 2007 Corridor Enhancement regional effort and 
James City County, complete aesthetic upgrades including fencing, signage, painted 
signal poles, exposed aggregate concrete, and landscaping to Route 199/Jamestown 
Road intersection by the end of 2005. 
 
Enhancements to the intersection, including painted signal poles/arms, 
signalized crosswalks, upgraded fencing, and upgraded median treatment, were 
completed in May 2005. Other improvements include new, painted guardrails and 
clearing woods of hurricane debris.  
 
Jamestown Road Traffic and Parking Study  
 
Follow up on the various recommendations addressed to both the city and the College 
of William and Mary by the Jamestown Road Traffic and Parking Study, to include 
completing a preliminary engineering study of a roundabout adjacent to College Corner 
for further evaluation of its viability, feasibility, and desirability.  
 
Majority of study recommendations have been implemented as reported to City 
Council in July 2005.  A follow-up study on the feasibility of a roundabout near 
the College Corner concluded that a T-intersection is the preferred alternative.  
The Campus Drive/Jamestown Road intersection improvements (widening and 
realigning Campus Drive) are under review in conjunction with the proposed 
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Business School. Wayfinding signage have been installed on Jamestown Road 
directing traffic to W & M Hall and Admissions. 
 
Ironbound/Monticello Intersection  
 
Support VDOT, James City County and the College of William and Mary to reconstruct 
the Ironbound Road and Monticello Avenue intersection, with city assuming 
maintenance of the newly created median in the city limits. 
 
Intersection project is under construction and is scheduled for completion in 
2007.  City will maintain the new median as an entrance way into the City. 
 
Historic Area Street Maintenance Agreement  
 
Renegotiate the five-year agreement with Colonial Williamsburg for maintenance of 
streets in the Historic Area.  Enter into new agreement in fiscal 2005. 
 
City Council approved the Colonial Williamsburg Foundation/City Restored Area 
Street Maintenance Agreement, which was executed in May 2005.   
 
Guardrail Replacement  
 
Replace old guardrails, particularly on South Henry Street and Jamestown Road, with 
new, aesthetically pleasing guardrails. 
 
South Henry Street guardrails have been replaced.  Approximately 75% of the 
Jamestown Road guardrails have been installed with the remaining sections 
scheduled for fall 2006. 
 
Williamsburg Area Transport Governance  
 
Resolve the corporate structure of Williamsburg Area Transport with local control in 
proportion to local contribution.  Based on the KFG consulting study, create a regional 
authority during the biennium. 
 
WAT was given the authority to create a regional transit authority to manage the 
WAT public transit system and an executive director of the new Authority was 
hired in January 2006.  A regional agreement finalizing the creation of the 
Authority will be forwarded to the Authority partners (City, JCC, YC, W&M, and 
CWF) for consideration in fall 2006.   
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Shopping Circulator  
 
Evaluate the potential for transit service linking the retail centers of Merchants Square, 
Williamsburg and Monticello Shopping Centers, and High Street once the High Street 
Williamsburg project is open for business. 
 
Discussions will continue on the development of new transit service linking 
regional retail centers now that most new retail projects are underway.  
 
Peninsula Passenger Rail Service  
 
Engage decision makers at the state, federal and corporate levels to ensure continuous 
AMTRAK service for Williamsburg, and seek service frequency and speed increases. 
 
City continues to be engaged in the VA Department Rail and Public 
Transportation's Richmond/Hampton Roads Passenger Rail Study to determine 
priority needs for passenger rail improvements from Richmond to South 
Hampton Roads.  Study will continue through 2007. 
 
Bikeway and Pedestrian System  
 
Continue to expand the in-city bikeway system per the Regional Bikeway Plan, 
particularly the Treyburn Drive bike lanes. (See Pedestrian Improvements under 
"Character of the City" goal.) 
 
Quarterpath at Williamsburg will have an extensive pedestrian and bicycle 
system.  A multi-use trail along Quarterpath Road between York Street and 
Redoubt #2 will be constructed as a part of The Village at Quarterpath.  
 
Treyburn Drive has been designed with sidewalks and shoulder bike lanes.  High 
Street has an extensive pedestrian system that connects Treyburn Drive, New 
Hope Road, Richmond Road, and Ironbound Road.  
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V. Public Safety 
 
Ensure that city systems and facilities enable police, fire, emergency 
management and judicial operations to protect and serve city 
residents, visitors, businesses and historical assets. 
 
Public Safety Station at High Street  
 
Develop a capital and operating plan and schedule for a Public Safety Station for Fire 
and Police Department services to better service the northern section of the city 
concurrent with the build out of the High Street mixed use project. 
 
A new public safety station is to be included in the next Capital Improvement 
Program for the Ironbound Road site in the High Street development. 
 
Emergency Management Improvements  
 
Continue implementation of the action steps resulting from Hurricane Isabel “Lessons 
Learned,” including, emergency power of key traffic signals and continual public 
information from the EOC by AM radio. 
 
Majority of hurricane after-action items have been completed including partnering 
with James City County and radio station WMBG 740 AM to provide continuous 
emergency updates during extended power outages.  Five generators have been 
purchased and are ready to be installed at key traffic signals in the City during 
power outages.  A regional hurricane preparedness guide has been developed by 
the three localities and distributed to citizens by the Virginia Gazette and an 
emergency preparedness section has been added to the City’s website.    
 
Matthew Whaley Emergency Shelter  
 
Develop a city run emergency shelter at Matthew Whaley School complete with 
emergency power, thereby adding to regional shelter resources by summer 2005. 
 
Due to electrical complications and feasibility issues at Matthew Whaley, 
Quarterpath Recreation Center has been selected as the City’s emergency 
shelter.  The Center as been approved as a category 1 shelter by the American 
Red Cross.    
 
Fire and Police Station Upgrades   
 
Complete reroofing of the Fire Station and Police Station by July 2006. 
 
Work on the Fire Station roof is near completion; the Police Station roof work is 
scheduled to begin in fall 2006.   
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Communications and Emergency Power Upgrades  
 
Upgrade public safety communications including an additional radio repeater and new 
911 console at the Police Department, and expand coverage and redundancy of the 
Fire Department radio system.  Install new emergency power source for basic needs at 
the Municipal Building and the City Shop Complex. 
 
The PSAP renovation is complete with one exception, an independent A/C unit to 
service the PSAP room will not be installed until work on the roof is complete.  
PSAP is operational, using existing building climate control systems.   
 
Medical Transport Insurance Reimbursement  
 
Investigate a plan for billing health insurance providers for emergency medical 
transportation services.  Consider implementation of a billing plan within the biennium 
consistent with the research. 
 
Program was implemented in October 2005, with first reimbursements to the City 
received in January 2006.  
 
National Fire Accreditation  
 
Continue the five-year accreditation process of the National Fire Accreditation Board 
begun in 2000, with the intent of completing the process in 2006. 
 
Fire Department continues to work towards accreditation with completion 
anticipated by the end of 2006. 
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VI. Education and Human Services 
 
Seek opportunities and implement programs, where possible, that will 
address the educational, health, social, economic and workforce 
training needs of city residents and workers. 
 
Williamsburg/James City County Joint School Agreement  
 
Begin negotiations in January 2006 for the new agreement to be effective July 2007. 
Enter into a new five year agreement with James City County for sharing of school 
operations and capital expense given trends in the city/county school age population.   
 
Negotiations for the new agreement will begin in fall 2006, and must be completed 
by January 1, 2007 per the current contract.  
 
TNCC Williamsburg Area Campus 
 
Continue to provide local leadership and support for TNCC Williamsburg Area campus 
to be collocated with the Third High School on the Warhill Tract. 
 
City continues to support TNCC through four separate funding programs.  
Williamsburg Area campus continues to progress, slowly. 
 
W/JCC Third High School  
 
Support the construction and operation of the Williamsburg/James City County Third 
High School located on the Warhill Tract with construction to begin during the biennium. 
 
City Council issued $4 million in debt financing in April 2005 to pay for its share 
of the new high school. The Third High School (Warhill High School) will open in 
fall 2007.    
 
W/JCC Multipurpose Building  
 
Negotiate a transfer of approximately three acres of city owned property adjoining 
Berkley Middle School to the Williamsburg/James City County Public School System for 
construction of a multi-purpose building to include Student Services, Adult Education, 
Purchasing, and storage. 
 
City Council authorized the transfer of three acres in May 2005.  In June 2006, 
W/JCC School System decided not to move forward with the Multipurpose 
Building as originally conceived.  Transfer of City property for the project has not 
occurred, and City Council has put the transfer on hold until the programming 
issue is resolved.     
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Library Renovations  
 
Complete various renovations at the Williamsburg Regional Library during the biennium 
including energy saving features, entrance/foyer rebuild and roof repair. 
 
The entrance/foyer project at the Williamsburg Library was completed in March 
2005.  Roof repair work began in August 2006 and energy saving climate controls 
have been deferred to FY 2008. 
 
Voting Machine Replacement 
 
Provide financial support to the city’s Voter Registrar to replace voting machines with 
new electronic voting machines by January 2006 to ensure compliance with the 2002 
Help America Vote Act. 
 
Nine new electronic machines have been purchased and elections have been 
successfully held with the new machines.  
 
City Staff Professional Development  
 
Develop and implement a staff development program based on the Senior Executive 
Institute (SEI) and Leading, Educating, and Developing (LEAD) models to prepare mid 
and senior level staff for current and future leadership responsibilities. 
 
School Board committee has been established to develop program curriculum for 
City leadership program.  First session for the program is scheduled for October 
2006. 
 
Expansion of E-Government Services  
 
Continue the expansion of the city's E-Government services to include the ability to view 
past utility bills on-line; download city meeting agendas and attachments; and pay 
personal property taxes, real estate taxes, room and meal taxes, and building inspection 
fees on-line, by summer 2005.  
 
Public Works request for services work order system and online building 
inspections requests and fees are now online, along with streaming video 
broadcasts of City Council and Planning Commission meetings.  Online room and 
meal tax payments are scheduled for mid-FY 2007. 
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Youth Leadership Council  
 
Reinstate the city's Youth Leadership Council to promote high school completion and 
career development for Youth Achievement Program graduates, under the guidance of 
the Department of Human Services. 
 
A successful summer achievement program was held in July/August of 2006 for 
34 City teens. Over 50 City teens are served in the year-round program which 
includes tutoring, mentoring, and group activities.     
 
Crossroads Youth Home Replacement Project  
 
Replace the Crossroads Community Youth Home with a new facility designed to better 
accommodate the alternative service needs of at-risk youth in the City of Williamsburg, 
James City County, York County, and Gloucester.   
 
Funding for the new Crossroads Youth Home was approved by the General 
Assembly in 2006.  Construction is expected to begin in late 2006 or early 2007. 
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VII. Recreation and Culture 
 
Add to the quality and availability of recreational and cultural 
facilities, and enhance recreational and cultural programming to meet 
the needs of city residents and visitors. 
 
Neighborhood Park Development   
 
Develop both active and passive city parks and outdoor recreation amenities, to include 
a new neighborhood park in Strawberry Plains subdivision, a High Street 
walking/jogging trail system, and youth athletic upgrades at Kiwanis Park. 
 
A meeting with Strawberry Plains residents was conducted in February 2006 to 
seek input on the new neighborhood park design and amenities.  Residents 
agreed on a passive park design with minimal development.  An open play area 
has been created, a mulch area defined, and benches installed.  Future 
installation of a multi-station playground apparatus for small children is being 
considered.     
 
The firm of John Hopke and Associates has been hired to design the first phase 
development of a new ball field at Kiwanis Park.  Plans for this first phase of 
development will be ready for bidding in fall 2006.   
 
Regional Park Upgrades   
 
Determine the feasibility of upgrades to Waller Mill Park including a regional dog park 
and a covered outdoor gathering area, and, if feasible, complete these projects during 
the biennium. 
 
The City partnered with James City County ($25,000.00 each) to develop a 
regional dog park at Waller Mill Park.  This facility was dedicated in June 2005.  A 
covered outdoor gathering area at Waller Mill is still under consideration, but has 
been deferred until Kiwanis Park renovations have been completed. 
 
Planning is also underway for "Redoubt Park" on Quarterpath Road. The park, 
one of the City’s 2007 community projects, is scheduled to open in May 2007.  
 
Performing Arts Facilities  
 
Continue dialogue with Williamsburg Area Performing Arts Center group, and 
Williamsburg/James City County School Board, to determine the feasibility of upgrading 
the auditorium in the proposed third high school to become a viable performing arts 
facility for the community per the Webb Management Services September 2004 report.  
 
Project determined to be infeasible due to lack of funding.  
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Regional Arts Map  
 
Support the development of a regional arts tour map, in partnership with the Convention 
and Visitors Bureau, to assist in creating the Williamsburg Area as an "arts destination." 
 
The first printing (25,000) of the Historic Triangle visual arts map has been 
completed with over 50 museums, galleries and artists included in the map. The 
online version will be launched in October 2006.   
 
Great City Walks   
 
Publish and promote a map and guide to accessible and interesting recreational walks 
and trails in the city linking a variety of landmarks, amenities, and destinations, for use 
by locals and visitors, by summer 2006. 
 
Parks and Recreation staff has completed walk/trail development using the City’s 
GIS system. The City has submitted a grant application with the Williamsburg 
Community Health Foundation to assist with design and printing costs. The guide 
will be available in fall 2006.  
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VIII. Environmental Services 
 
Ensure an adequate supply of clean, safe drinking water; protect 
environment through operation of effective stormwater, wastewater, 
and solid waste programs. 
 
Watershed Property Acquisition  
 
Pursue opportunities to purchase property and easements in the Waller Mill Reservoir 
watershed to protect the integrity of the city's water supply.   
 
City purchased Opheim property (30 acres ±) on Oaktree Road in York County in 
September 2004 and Lee parcel (7 acres ±) on Waller Mill Road in York County in 
May 2005.   
 
Raw Water Supply  
 
Pursue and support the permitting and construction of the King William Reservoir 
Project as a member of the Raw Water Study Group, and other regional water supply 
strategies of the Group. 
 
The final permit was issued for the Reservoir. Williamsburg has continued to 
support the project each step along the way.  City has commissioned a study to 
determine how much water the City will need from King William Reservoir. 
 
Water Distribution Improvements  
 
Seek to extend city water service to all city residents, and extend a high capacity water 
main through High Street project and along Treyburn Drive in conjunction with the 
Treyburn Drive construction. 
 
Water line extended to Strawberry Plains development and existing houses in 
that area.  Major water line extensions are planned for High Street/Treyburn Drive 
and Quarterpath at Williamsburg. 
 
Wastewater Collection Improvements  
 
Complete a comprehensive survey of infiltration/inflow problems in the wastewater 
collections system. 
 
Reconstruct Richmond Road collection lines in conjunction with VDOT Richmond Road 
Project; and, following city policy in utility special assessments districts, extend sewer 
lines on Berkeley Lane to five households as a special assessment district; all by the 
end of 2005.  
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Richmond Road sewer lines/manholes were replaced/rehabbed in conjunction 
with the Richmond Road reconstruction project.  Berkeley Lane sewer line was 
completed.  City is working through PDC using a regional approach to the 
infiltration/inflow concerns.  All jurisdictions are working together along with DEQ 
and EPA to develop a strategy and compliance schedule. 
 
Pump Station #4 Replacement  
 
Construct replacement station with stationary generator on Merrimac Trail adjacent to 
Haynes Pond to increase capacity in the service area by fiscal 2005.   
 
Construction of a new station was completed in June 2005. 
 
Stormwater Management Improvements  
 
Continue stormwater management improvements in accordance with the city's 
Stormwater Master Plan with Burns Lane and Goodwin Street next on the schedule.   
 
Burns Lane storm drain project was completed in July 2004.  Jamestown Road 
outfall at Cedar’s Bed and Breakfast Guest Home was completed in 2006. 
 
Environmental Management System E³ Certification  
 
Apply for an E³ (Exemplary Environmental Enterprise) designation for the Public Works 
Complex.  E³ certification entails multiple requirements and a rigid environmental 
management system. Complete certification process by 2006.  
 
Public Works complex was designated an E³ facility and was recognized by 
Council at the September 2005 Council meeting. 
 
Residential Refuse Collection  
 
Present a set of options to City Council on the different level of trash collection services 
available to the city based on the Neighborhood Council's discussion and research.  
Make final decision on refuse collection service by winter 2004/05.  
 
A final decision to stay with same level of refuse collection service was made by 
City Council in October 2004. A set of options to change the method of service for 
the long term has not yet been presented to City Council.   
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Heritage Humane Society  
 
Continue to work with the Heritage Humane Society and adjoining counties in a regional 
effort to expand and replace the animal shelter facility on Waller Mill Road. 
 
Heritage Humane Society has hired a builder to construct the new facility.   Site 
plans are under review with construction to start in fall 2006.  
 
 
 


